
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:26 PM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 161 Date: 22-Aug-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 713

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" as follows:

A) The PWS guide beam and channel sections supporting the rollers were installed. In three locations the
welded plate provided for connection to the supporting frame was mismatched. The correction is being
done by relocating the plates.
B) The reinforcing of the PWS framing system is being continued at the West line framing by welding the
bracing system. The work was mainly on the North side framing of the W-Line. The saddle was covered by
protective fabric during the welding as instructed.
C) Welding also was performed on the South side of the East line framing system by welding stiffeners
above the pine located at the second support of the frames in front of the saddle.
D) The PWS framing on the pier W2 wall still is not stable, after necessary adjustment additional
connections welding will make it stable.
2- Another ABF crew completed the installing scaffolding required for the PWS hauling system at the North
side of the West line saddle.
The attached pictures show the detail of the performed activities.

NOTE: ABF Labor and Equipment list is not updated.

ABF crews involved in the PWS secondary hauling system

A) Installation crews:
- Jerry Kubala (FOR- Installation)
- Walter Hernandez
- Melgar Fleix
- Rigoverto Garcia
- Kevin Alger (Crane Operator)

B) Welding Crews
- Salvador Sandoval
- Jose Torres
- Michael Jimenez
- Rick Clayman (Only 3 hours)
- Ian Murphy (Only 3 hours)
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C) Scaffolding Crews
- David Lucero (FOR)
-Julian Paul
- Jeff Stewart
- Jack hunter

- John Power
- Rogelio Ruiz

Laborer:
- Jose Avila

ABF Equipments:
Crane Terex RT160
Miller welding machine (ABF002242)
Miller Welding Machine (ABF002303)
Lincoln Welding machine (ABF002082) (Only 3 hours)
Liftman 4x4 GS2668RT

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0140406

2.00

No

0.00 0.00

8.00

*E0130406

2.00

No

0.00 0.00

Equipment, Crane, 60 Ton

8.00

002154

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZ-ZELEDIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM FELIX MELGARIronworker 8.00 2.00 0.00 10.00

OTH KEVIN ALGEROperator 8.00 2.00 0.00 10.00

FOR DAVID LUCEROIronworker 8.00 0.00 0.00 8.00

JNM JACK HUNTERIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 0.00 0.00 8.00

GLEN PAULK 8.00 2.00 0.00 10.00

RICK CLAYMAN 3.00 0.00 0.00 3.00

APP IAN MURPHYIronworker 3.00 0.00 0.00 3.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM JOHN POWERIronworker 8.00 0.00 0.00 8.00
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WELDING EQUIPMENT

8.00

002242

2.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

3.00

002082

0.00

No

0.00 0.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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